
























ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jul '24								05 Aug '24
									T	W	T	F	S	S	M	T	W
1			Aplicativo Gestão de Acervo Bibliotecário - Nice	77 days	Thu 01/08/24	Mon 18/11/24											
2			Levantamento de Requisitos	5 days	Thu 01/08/24	Wed 07/08/24		Alan Simões									
3			Modelar Software	26 days	Thu 08/08/24	Thu 12/09/24											
4			Prototipo de Telas	10 days	Thu 08/08/24	Wed 21/08/24	2	Alan Simões									
5			Ações de cada Telas	15 days	Thu 22/08/24	Wed 11/09/24	4	Alan Simões									
6			Validação do Protótipo com a Escola	1 day	Thu 12/09/24	Thu 12/09/24	5	Alan Simões,Juliana									
7			Desenvolver Aplicativo (App)	37 days	Thu 12/09/24	Fri 01/11/24	5	Alan Simões									
8			Desenvolver App	35 days	Thu 12/09/24	Wed 30/10/24		Alan Simões									
9			Realizar carga de Livros	1 day	Thu 31/10/24	Thu 31/10/24	8	Alan Simões									
10			Realizar carga dos Alunos	1 day	Fri 01/11/24	Fri 01/11/24	9	Alan Simões									
11			Testes Internos do App	3 days	Mon 04/11/24	Wed 06/11/24	7	Alan Simões									
12			Testes UAT	2 days	Thu 07/11/24	Fri 08/11/24	11	Alba Panza									
13			Treinamento	1 day	Mon 11/11/24	Mon 11/11/24	12	Alan Simões									
14			Go live	1 day	Tue 12/11/24	Tue 12/11/24	13	Alan Simões									
15			Pesquisa de Satisfação	1 day	Mon 18/11/24	Mon 18/11/24	14FS+2 days	Alan Simões									


Project: Projeto Bibliotecario AI

Date: Wed 20/11/24


Task




Split




Milestone




Summary




Project Summary




Inactive Task




Inactive Milestone




Inactive Summary




Manual Task




Duration-only




Manual Summary Rollup




Manual Summary




Start-only




Finish-only




External Tasks




External Milestone




Deadline





Progress




Manual Progress





Project: Projeto Bibliotecario AI Date: Wed 20/11/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Projeto Bibliotecario Al Date: Wed 20/11/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			